

Milestones	Task List	Description	Deliverables
MS1 <u>15/09/2026 - 29/09/2026</u>	Module: Project Planning T1.1- Context and Problem Clarification – David e Lucas T1.2 - Organization and Repository setup – David, Tomás, Murilo T1.3 - Assigning Roles - Everyone T1.4 - Related work (Draft) - Murilo T1.5 - Define Goals of the Project - Daniel T1.6 - Project Schedule and Task List - Everyone T1.7 - Communication Plan - Tomás e Lucas T1.8 - MS1 – Presentation - Everyone	Define the problem, project goals, team roles and schedule, and present the lifecycle objectives and calendar.	D1.1-Project Plan and Calendar D1.2 - Project Organization and Repositories D1.3 - MS1 PowerPoint
MS2 <u>30/09/2026 - 13/10/2026</u>	Module: Requirements and Analysis T2.1 - Gather Functional Requirements - David T2.2 - Improve State of the Art - Murilo T2.3 - Define Personas and Use Cases - Lucas T2.4 - Gather Non-functional Requirements - Daniel T2.5 - Create Domain Model and Data Contract - Everyone Module: System Architecture T2.6 - Model and Hardware Selection - Everyone T2.7 - Deployment Diagram (Architecture and Technologies) - Tomás T2.8 - Project Setup (Docker, CI, Database) - Murilo	Define requirements and system architecture and validate it with an executable prototype and AI pipeline metrics.	D2.1 - Requirements and Domain Model Specification D2.2 - Architectural and Deployment Specification D2.3 - Executable Architecture Prototype D2.4 - Mockups and Interaction Flow D2.5 - MS2 PowerPoint

	T2.9 - Executable Architecture Prototype - Everyone T2.10 - Architecture Validation - Everyone Module: UI/UX, Accessibility and Usability T2.11 - Design the Mockups (UI) - Lucas e David Module: Project Management T2.12 - MS2 – Presentation - Everyone		
MS3 <u>14/10/2026 - 3/11/2026</u>	Module: UI/UX, Accessibility & Usability T3.1 - Accessibility Requirements – Lucas T3.2 - Accessibility of Generated Captions – David e Murilo T3.3 - Usability Tests with Users - Daniel T3.4 - Accessibility Audit - Everyone T3.5 - Results Analysis and Improvements - Everyone Module: Backend and Infrastructure T3.6 - Authentication and User Accounts - Daniel T3.7 - Video Upload and Project Management – David e Lucas T3.8 - Async Job Processing and Status - Tomás e Murilo	Ensure digital accessibility and usability, user tests and audits, while building the core.	D3.1 - Digital Accessibility and Usability Evaluation Report D3.2 - Core Backend Services and Data Pipelines D3.3 - AI Ingestion and Acoustic Pipeline Prototype D3.4 - MS3 PowerPoint

	Module: AI Pipeline T3.9 - Transcription & Speaker Identification – David e Murilo T3.10 - Clip Proposal Generation - Everyone		
	Module: Project Management T3.11 - MS3 Presentation - Everyone		
MS4 <u>4/11/2026 - 15/12/2026</u>	Module: Video Editor and Export T4.1 - Clip Proposals Page and Traceability – Daniel T4.2 - Text-based Editor - Lucas T4.3 - Rendering, Captions and Export – Lucas e Daniel Module: AI Pipeline T4.4 - AI Metadata Generation – Murilo Module: Backend and Infrastructure T4.5 - Privacy, Audit Log and Data Deletion – Murilo e David Module: UI/UX, Accessibility and Usability T4.6 - Accessibility and Usability Fixes – David e Tomás Module: Testing and Validation T4.7 - Evaluation Dataset – David e Tomás T4.8 - AI Model Evaluation - Everyone T4.9 - Performance and Security Tests - Daniel	Deliver a working, tested and documented MVP, with AI model evaluation, presented to supervisors with peer evaluation.	D4.1 - Minimum Viable Product (MVP) Software Release (v1.0) D4.2 - AI Models Validation and Benchmark Report D4.3 - System Quality, Security and Scalability Report D4.4 - Agile Project Management D4.5 - Technical Documentation D4.6 - MS4 Live Demo and PowerPoint

	T4.10 - Stabilization and Bug Fixing - Everyone Module: Project Management T4.11 - MVP Scope Freeze - Everyone T4.12 - Checkpoint Demo - Daniel T4.13 - Documentation and Final Report - Everyone T4.14 - Demo Preparation - Everyone T4.15 - MS4 Presentation - Everyone		
<u>17/12/2026 - 01/2027</u>	Module: MVP Review and Refactoring T.1 - Peer and Supervisor Feedback Analysis T.2 - Refactoring	Analyze MVP feedback, reduce technical debt, and improve AI model quality based on the MVP evaluation results.	
	Module: AI Pipeline T.3 - Model Improvement from Evaluation Results T.4 - Pipeline Performance Optimization		
<u>02/2027</u>	Module: Audio-Visual Understanding T.5 - Audio Signal Analysis (tone, pauses, emphasis) T.6 - Visual Signal Analysis (slide and scene changes) T.7 - Face Detection and Smart Reframing	Extend the pipeline beyond text, using audio and visual signals to improve clip selection and video reframing.	
<u>03/2027</u>	Module: External Api Integration T.8 - Social Media Publishing Integration T.9 - API Error Handling and Rate Limits	Integrate publishing to external platforms and refine the interface based on usability	
	Module: UI		

	T.10 - UI Redesign from Usability Results T.11 - Design System and Responsive Layout	feedback and new features.	
<u>04/2027</u>	<u>Module: Students@DETI Preparation</u> T.12 - Demo Scenario and Test Videos T.13 - Poster and Promotional Material	Validate the full system with real users and prepare the demo and materials for Students@DETI.	
	<u>Module: Testing and User Validation</u> T.14 - Usability Tests with Real Users T.15 - End-to-end Regression and Load Tests		
<u>05/2027</u>	<u>Module: Students@DETI Presentation</u> T.16 - Students@DETI Presentation and Live Demo	Present the project at Students@DETI, finish the technical documentation, and stabilize the final release.	
	<u>Module: Technical Reports</u> T.17 - Final Technical Report T.18 - User and Installation Manuals		
	<u>Module: System Stabilization</u> T.19 - Bug Fixing and Final Release		
<u>06/2027</u>	<u>Module: Project Management</u> T.20 - Final Presentation T.21 - Final Delivery (code, documentation, results)	Close the project with the final presentation and delivery of code, documentation, and results.	