

September
October
November
December
W2
W3
W4
W5
W6
W7
W8
W9
W10
W11
W12
W13
W14
Milestone 1
T1.1 - Context and problem clarification
T1.2 - Organization and repository setup
T1.3 - Assigning roles
T1.4 - Related work (Draft)
T1.5 - Define Goals of the Project
T1.6 - Project Schedule and Task List
T1.7 - Communication Plan
T1.8 - MS1 - Presentation
Milestone 2
T2.1 - Gather Functional Requirements
T2.2 - Improve State of the Art
T2.3 - Define personas and use cases
T2.4 - Gather Non-functional Requirements
T2.5 - Create Domain Model and Data Contract
T2.6 - Model and Hardware Selection
T2.7 - Deployment Diagram (Architecture and Tech)
T2.8 - Project Setup (Docker, CI, Database)
T2.9 - Executable Architecture Prototype
T2.10 - Architecture Validation
T2.11 - Design the Mockups (UI)
T2.12 - MS2 - Presentation
Milestone 3
T3.1 - Accessibility Requirements
T3.2 - Accessibility of Generated Captions
T3.3 - Usability Tests with Users
T3.4 - Accessibility Audit
T3.5 - Results Analysis and Improvements
T3.6 - Authentication and User Accounts
T3.7 - Video Upload and Project Management
T3.8 - Async Job Processing and Status
T3.9 - Transcription & Speaker Identification
T3.10 - Clip Proposal Generation
T3.11 - MS3 Presentation
Milestone 4
T4.1 - Clip Proposals Page and Traceability
T4.2 - Text-based Editor
T4.3 - Rendering, Captions and Export
T4.4 - AI Metadata Generation
T4.5 - Privacy, Audit Log and Data Deletion
T4.6 - Accessibility and Usability Fixes
T4.7 - Evaluation Dataset
T4.8 - AI Model Evaluation
T4.9 - Performance and Security Tests
T4.10 - Stabilization and Bug Fixing
T4.11 - MVP Scope Freeze
T4.12 - Checkpoint Demo
T4.13 - Documentation and Final Report
T4.14 - Demo Preparation
T4.15 - MS4 Presentation